
PENDING ENGINEERING CONSULTANT SERVICES 
STORM WATER MASTER PLANNING

Proposal scoping in preparation stage
   
Multiple consultants RFQ 2010/2011 

TRAFFIC ACCESS MANAGEMENT PLAN & REGULATIONS


Consultant selection ongoing to be completed May 2010
SAFETY STUDIES (3)

High Accident Locations being identified 



Consultant to be selected 2010

BRIDGE DESIGN
Medina Line Rd Bridge 



Consultant selection ongoing; to be completed May 2010
Everett Rd Bridge



Consultant selection 2010/2011

Bank St Bridge


Consultant selection 2011

Glenwood St Bridge


Consultant selection 2012

BRIDGE LOADING ASSISTANCE


Consultant selection 2010

ROADWAY
South main Street Safety Improvement - pursuing safety funds



Consultant selection 2010/2011

Arlington Road traffic signals & turn lanes - CMAQ funds


ODOT project scoping underway



Consultant selection fall 2010

Portage Lakes Drive Study for total reconstruction including:



2 lane roadway, causeways & bridges, sidewalks, lighting & drainage  

Congressional $1,000,000 earmark requested for next Transportation Act
Consultant selection 2011
DRAINAGE


Marwell Road Area Drainage Study



Consultant selection to completed 2010

BI-ANNUAL TASK ORDERS

Storm Drainage 2010

Allotment Inspection Assistance 2010

Traffic Signals 2011

Geotechnical Assistance 2012

Materials Testing 2012
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CURRENT ENGINEERING CONSULTANT SERVICES 

BRIDGES

Van Buren Road


Design in progress



GPD

Ravenna Rd. Bridge (1)



Design in progress


          Quicksall


Cleveland-Massillon Road


Design in progress


           B&N 


Seasons Rd.



Under construction




GPD

South Main St. (feeder channel)


Design in progress



Osborn




Ravenna Rd. Bridge (2)



Consultant fee being negotiated 




Euthenics


East North Street 


Design in progress



Hammontree


Van Hyning  



Consultant Fee being negotiated



Richland


Hazel Street Bridge


Under construction




GPD


 Northampton Road


Design in progress



Michael Baker
Cleveland-Massillon Bridge scour mitigation



Under design



Wade-Trim

BRIDGE LOAD RATING ANALYSIS
In Progress
Consultants Jones-Stuckey

Richland


ROADWAY 


Canton Rd. Widening and Safety Improvement


Preliminary design in progress



 ms Consultants
STORM WATER DETENTION BASIS RETROFIT

In Progress 



BioHabits, Inc.
CURRENT TASK ORDERS

FBG (drainage)
KMS (pavement management condition ratings)

QCI (allotment inspections)
TMS (traffic signals)

Solar Testing Labs (geotechnical)

Summit Testing Labs (materials testing)

BBC&M (geotechnical)

PCI (materials testing)
