

The High-Level Bridge Project's Timeline



Project Schedule - 15 to 20 Year Replacement Strategy

	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032
Life Cycle Cost Analysis Study	█	█															
Planning			█														
Engineering Studies, Surveying, Mapping, Environmental Studies, Public Involvement \$0.4M							█	█	█	█	█	█	█	█	█	█	█
Preliminary Engineering & Public Involvement \$3.2M									█	█	█	█	█	█	█	█	█
Right-of-Way Acquisition \$0.3M												█	█	█	█	█	█
Utility Relocation \$0.5M													█	█	█	█	█
Additional Environmental Studies, Documentation & Clearance \$0.3M													█	█	█	█	█
Final Engineering & Public Involvement \$2.4M														█	█	█	█
Project Sale & Award															█	█	█
Construction \$65.0M																█	█

Total Project Estimated Cost = \$72.1M